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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of February 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

K East Containerization:  
• Completed Final Pass vacuuming of 1,545 cubicles in the center and east bays  
• Identified and implemented alternate sludge container option (North Loadout Pit [NLOP])    
• Completed 90 percent development of demonstration of Qualified Process for debris handling   
• Resolved disposition path for sand filter sand (T Plant treatment)     
• Approved grout testing contract and began preparations to perform testing

K West Retrieval:   
• Vacuumed 3,191 of 8,271 (38.6 percent) cubicles    
• Completed installation of four two-ton and four one-ton hoists for debris removal    
• Loaded 3,600 pounds of debris into IP-2     
• Suspended remaining racks in center bay and staged for removal

Hose-in-Hose (HIH) Transfer:   
• Developed and implemented recovery plan  
• Completed transfer of Tank 102; started transfer of Tank 101

• Completed closure of the PFP 241-Z treatment storage disposal unit over four years ahead of the Tri-
Party Agreement (TPA) Milestone

• Completed final closure of the 241-Z D-6 pit
– Completed stabilization of the five 241-Z vaults

• Glove box clean out progress
– Completed Phase 1 of Process Equipment Removal for the 179 gloveboxes 10 and 12
– Sealed out initial waste in HC-227S and piping removal began  
– Completed HC-11 glove port activation 

• Completed Non-destructive assay (NDA) of the 216-Z-9 glovebox
• Approved and released the PFP Programmatic Health and Safety Plan (HASP)
• Finalized Documented Safety Analysis (DSA) changes to allow load testing of the 236-Z roof, and 

subsequently received RL approval 
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

• Seven shipments (70 m3) to the Waste Isolation Pilot Plant (WIPP) were completed in February  

– A backlog of 517 m3 of certified waste was available for shipment at the end of February 

• A total of 142 m3 of suspect Transuranic (TRU) waste was retrieved during February 

Sludge Treatment Project (STP):  
• Retrieval and Transfer Systems  

– Completed FH review of 100 percent design package and submitted comments to British 
Nuclear Group America (BNGA) for disposition  

• Corrosion System  
– Accepted 100 percent Design package    
– Initiated 100 percent Design gap and hazards analysis    
– Received proposals from potential fabricators    

• Assay System    
– Received proposals from potential fabricators    

• Mobile Solidification System (MOSS)    
– Fabrication 92 percent complete  

• Control Systems  
– General Service Control System PLC programming – 27 percent complete  
– Hardwired Safety Class Control System design – 50 percent complete  

• Nuclear Safety  
– Received initial RL comments on Volume 2, Revision 0 of Preliminary Design Safety Analysis 

(PDSA)  

• Implemented Hanford Patrol “self-treat” report pilot program  

• Implemented new protection strategy for the Plutonium Finishing Plant (PFP)    

• Improved pedestrian/traffic safety with new lighting and concrete barriers on Camden Avenue in 200W 

• Completed High Mast Lighting Acceptance Testing and Operational Testing  

• Completed two-day tactical engagement simulation exercises at the Patrol Training Academy (PTA)

Safeguards and Security (PBS RL-0020)
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)
Central Plateau D&D:
200-UW-1 U Plant Zone Waste Site Remediation
• Draft Record of Decision completed and transmitted for review (February 28, 2007)

• Obtained internal authorization to initiate treatability test plan for 216-U-8 engineered barrier, deep 

vadose characterization, and W-42 pipeline characterization >15 feet

• 241-U-361 Tank Phase II Sampling and Analysis Plan (SAP) approved; currently resolving comments 

to Work Control Plan (WCP)

U Plant
• A contract for Grout Engineering Consulting Services for Canyon Void Fill and Grout Study has been 

awarded

200 North Sites – Remove, Treat and Dispose (RTD)
• Remedial Action Work Plan approved

• Mobilization and set up of queue

• Completed Characterization Sampling on 216-N-2, 3, 5, and 7

River Corridor 
• Began eight well injection campaign to complete low-river emplacement of 300-foot apatite barrier 

at 100-NR-2  

• Completed three of seven wells for the Chromium Source Investigation  

• Awarded contract for an injection well to support electro-coagulation testing at 100-D

Central Plateau   
• Began field work on new well decommissioning contract  

• Completed surface radiological surveys and the geophysical logging in the BC controlled area   

• Transmitted TW-1/2 Work Plan Addendum, Draft B, to RL

Integration
• Issued the Hanford Site Annual Groundwater Report to RL and regulatory agencies  

• Released the “Quarterly Resource Conservation and Recovery Act (RCRA) Groundwater Monitoring 
Data for the Period July through September 2006” report   

• Completed sampling of all FY 2006 carry-over wells
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Central Plateau D&D, continued:

212-N Facility
• Reinforced and retrieved two more crates (#7 and #8).  Five out of 15 crates have been retrieved
• Started repackaging of damaged crate #5
• Fabrication of the transportation containers for crate shipments is being completed ahead of schedule  

Nine containers have been delivered to-date

PUREX and Canyons
• Initiated preparation of a Multi-Canyon Project Management Plan
• Initiated the PUREX Data Quality Objective process

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask

• Savannah River Packaging Technology (SRPT) has taken the lead for the fabrication of the 6CVL 
container to be used as the fuel canister in the T-3 Cask as required by the Safety Analysis Report for 
Packaging (SARP) addendum  

• The fabrication specification was drafted by FFTF Engineering and finalized by SRPT  
• A contract with an experienced fabricator was placed this month with delivery of the 12 6CVLs 

scheduled for the June/July timeframe

Waste Sites Remediation:

• Completed surface radiological surveys and geophysical logs in the BC Controlled Area 
• Transmitted Draft “B” 200-TW-1/2 work plan addendum for BC Cribs and Trenches Treatability Test

to RL

Reliability Projects:

• Realigned 87 electrical poles and replaced one damaged by recent heavy wind storms
• Completed evaluation of 530 Sections of 2005 Energy Policy Act (EPACT) to determine applicability to

Fluor Hanford
– Twenty sections determined to be applicable
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• Completion of K East final pass and post transfer vacuuming is trending behind schedule 
due to slower than planned progress around installed equipment and poor visibility.  
Small debris is causing frequent hose clogs requiring change out of the hoses.  
Actions in Progress:  

– Determine cause of degraded visibility.  
– Development of a recovery plan to increase the vacuuming system operating time.  
– Complete additional needed debris removal in the West bay.  
– Continue to monitor re-deposition of sludge, no issues to date.  
– Maintaining spare pumps and hose inventory to facilitate quick recovery from debris 

plugging or pump failure.  
– Conduct two system operations when viable.

• HIH transfers resumed on February 19, 2007, vibration was noted in pump P-331 on 
February 20, 2007, and a leak on pump P-112 was identified on February 28, 2007.  The 
vibration was remedied by tightening the bracing internal to the booster station; pump 
P-112 was replaced.  Continued working items identified in the recovery plan:  
Actions Completed:

– System modifications including installation of duplex strainer, additional dilution water at 
tank outlet, vibration monitoring equipment, modified operating procedures (suction 
pressure trips), pump seal pressure recharge system.  Recovery team established to 
provide 24/7 coverage that will ensure implementation of recovery plan.  

– Obtaining all necessary technical resources to diagnose system performance problems and 
generate repair actions.

Actions in Progress:
– Contingency planning including pump replacement with modified impeller design; retrieval 

of sludge via alternative methods.  
– Revised working schedule to incorporate transfer duration and coordinate with K East and K 

West activities to maintain progress to milestones.  
– Replenishing spares inventory to facilitate continued quick repair cycle.      

• Revisions to the K East, K West, and HIH activities in response to emerging 
risks/mitigation actions will increase the utilization of Project Management Reserve 
(PMR) and project funds. (See also Section C, Spent Nuclear Fuel Stabilization and Disposition 
for further specific discussion of sludge treatment risks/cost increases.)  
Actions in Progress:

– Have identified sources of additional funds and or scope adjustments that provide sufficient 
margin to repair and recover HIH system.  Includes the tracking of deferrals and carryover 
liability.  

– Close coordination with K Basins Closure Project functional leads in order to identify all 
personnel and material expenditures.  

– Continuous discussion with RL regarding scope deferrals or additional funds (several direct 
discussions/meetings).  Received RL letter February 27, 2007, providing guidance/updated 
forecast.  

– Continuous discussion with RL regarding scope deferrals or additional funds (several direct 
discussions/meetings).
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Current Issues, continued

SNF Stabilization and Disposition (PBS RL-0012), continued

Sludge Treatment: 

• Impact of decision to hold new procurements and Cold Vacuum Drying Facility (CVDF) 
construction starts until successful RL Critical Decision-3 (CD-3), “Readiness to Start 
Construction” review.
Actions in Progress:

– Reach agreement on requirements and schedule for successful Critical Decision (CD)-3 
review.  

– Fluor Corporate review of HIH and STP.
– Development of detailed scope and planning of required design, testing, safety, and 

baseline update deliverables required for CD-3 review.

• Potential impacts from ten open issues identified during Corrosion System 100 percent 
design hazards analysis.
Actions in Progress:

– Issues under evaluation.   
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2007 = 0.49
FY 2007 = 0.89

In February there were two OSHA 
Recordable injuries reported. Overall 
rates are above the goal, and Fluor 
Hanford is reviewing past data in order 
to apply actions to prevent another 
Spring season increase this year.

CY 2007 = 0.00
FY 2007 = 0.25

Zero Days Away from Work 
(DAFW) injuries were reported in 
February, bringing the safe hours 
count over two million hours.  The 
primary sources of DAFW injuries 
have been strain/sprains and 
ligament/cartilage damage. 

0

1

2

3

4

5

6

7

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

OSHA Recordable Case Rate

CY = 0.49
FY = 0.89

Goal = 0.65
Avg = 0.83

(Sep 03 - Mar 04)

0.0

0.2

0.4

0.6

0.8

1.0

1.2

1.4

1.6

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

Days Away From Work Case Rate
Safe Hours = 2,239,223

CY = 0.00
FY = 0.25

Avg = 0.33
(Jul 05 - Dec 06)



PHMC Performance Report                                         February 2007
Section A Overview

DOE/RL-2000-76, Rev. 76 Overview A: 9

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2007 = 7.76
FY 2007 = 8.58

First Aid cases have been steady for 
the past six months at a baseline 
rate of 8.58.  

CY 2007 = 0.16
FY 2007 = 0.38

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of
injuries have been strain/sprains 
and ligament/cartilage damage.

0

2
4

6
8

10
12

14
16

18

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

First Aid Case Rate
CY = 7.76
FY = 8.58

Avg = 8.5
(Apr 06 - Nov 06
without Aug 06)

0

1

2

3

4

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

DART Case Rate
CY = 0.16
FY = 0.38

Goal = 0.15 Avg = 0.41
(Mar 06 - Oct 06)



PHMC Performance Report                                         February 2007
Section A Overview

DOE/RL-2000-76, Rev. 76 Overview A: 10

FY 2007 FH Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year 2007 to-date schedule performance reflected a -$7.7M/-3.0 percent 
unfavorable variance.  The most significant schedule variances are discussed in Section B, Nuclear Material 
Stabilization and Disposition, Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, 
Remainder of Hanford, and Section F, Solid Waste Stabilization and Disposition.

Cost Performance: Fiscal year 2007 to-date cost performance reflected a -$5.1M/-2.1 percent  
unfavorable variance.  The most significant cost variances are discussed in Section B, Nuclear Material 
Stabilization and Disposition, Section C, SNF Stabilization and Disposition, Section F, Solid Waste Stabilization 
and Disposition and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.  

NOTE:  Numbers rounded to nearest $0.1M.

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.1 $0.1 0.0% $0.0 -3.4% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $34.3 $41.9 $36.0 $7.6 22.1% $5.9 14.2% $91.7

RL-0012 SNF Stabilization & Disposition $46.0 $41.9 $43.6 -$4.2 -9.1% -$1.7 -4.1% $114.8

RL-0013 Solid Waste Stabilization & Disposition $63.6 $55.3 $63.5 -$8.3 -13.0% -$8.2 -14.8% $177.0

RL-0020 Safeguards & Security $29.8 $29.1 $29.8 -$0.7 -2.3% -$0.7 -2.4% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$26.2 $25.2 $27.1 -$0.9 -3.5% -$1.9 -7.4% $67.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $20.2 $18.6 $17.7 -$1.6 -7.8% $0.9 5.0% $66.9

RL-0042 FFTF Project $11.4 $11.4 $11.4 $0.1 0.6% $0.0 0.1% $29.8

RL-0043 HAMMER $0.0 $0.5 $0.6 $0.5 0.0% -$0.1 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $1.0 $0.9 $0.7 -$0.1 -9.6% $0.2 17.5% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

Subtotal Sub-project Work scope $232.4 $224.9 $230.6 -$7.5 -3.2% -$5.7 -2.5% $629.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $5.0 $4.5 $4.9 -$0.5 -10.1% -$0.4 -9.8% $11.7

4.4.6.3 Work Orders from PNNL $3.2 $3.3 $2.7 $0.1 2.2% $0.6 18.5% $7.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 1.6% $0.0 55.3% $0.1

4.4.6.7 Work Orders from CH2M HILL $11.2 $11.3 $11.0 $0.2 1.7% $0.3 2.9% $30.1

4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 26.8% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -31.6% $0.1

4.4.6.11 Work Orders from WCH $1.8 $1.8 $1.8 $0.0 0.0% $0.0 1.2% $4.0

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.1 $0.0 0.0% $0.0 -56.3% $1.1

Total Work For Others $21.4 $21.2 $20.6 -$0.2 -1.2% $0.6 2.7% $54.3
Total FH Contract Work scope $253.8 $246.1 $251.2 -$7.7 -3.0% -$5.1 -2.1% $683.9

Fiscal Year To Date ($M)

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.2 $97.9 $0.3 

SNF Stabilization & Disposition RL-0012 $134.0 $123.4 $10.6 
Solid Waste Stabilization & Disposition RL-0013 $199.9 $197.3 $2.6 

Safeguards & Security RL-0020 $84.9 $78.7 $6.2 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $79.6 $79.3 $0.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.3 $64.8 $4.6 
FFTF Project RL-0042 $41.7 $29.3 $12.3 

HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.6 $3.1 $0.4 

HAMMER SR-MS100 $0.2 $0.2 $0.0 
$712.8 $675.5 $37.4

Variance 
+ / ( - )

Total FH

February 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 
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FY 2007 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2007 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of baseline change requests (BCRs) approved during the year.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Not included within the Fluor 
Hanford (FH) contract, the milestone’s completion is projected outside of the FH contract term.  The issues 
are currently being addressed through the TPA dispute resolution process.  (NOTE:  Because it is not a part 
of the current FH contract, M-091-42I is not included in the table below.) 

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 53.5 67.0 56.0 59.2 66.8 49.8 60.9 75.7

Monthly BCWP 38.7 49.4 53.9 53.1 51.0

Monthly ACWP 35.1 53.6 59.0 50.2 53.4

FYTD BCWS 39.5 93.8 153.6 201.1 253.8 320.9 376.9 436.1 502.9 552.7 613.6 683.9

FYTD BCWP 38.7 88.0 142.0 195.1 246.1

FYTD ACWP  35.1 88.6 147.6 197.8 251.2

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 3 4 0 0 1 10 0 18
DOE-HQ 0 1 0 0 0 2 0 3

RL 0 0 0 1 1 3 0 5
Total FH 3 5 0 1 2 15 0 26

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

Two (2) Industrial Facilities were completed in February 2007: Building 622G, completed 2/6/2007, and 

Building 622D, completed 2/12/2007.

1st Jan Feb Mar 2nd 3rd 4th FY 2007 FY 2007 
Qtr 2007 2007 2007 Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -            3          3 
Actual        -             -   

RL Planned        -          -          -   
Actual        -          -          -             -   

RL Planned        -          -          -           1          3          4 
Actual        -           8         2       10          10 

RL Planned        -          -          -   
Actual        -          -          -             -   

RL Planned          -            -           - 
Actual          -            -           -             - 

RL Planned      112        37        37        38      112      112      112        186      448 

Actual      119        22        70        92        211 

RL Planned      822      273      274      275      822      847      863     1,369   3,354 

Actual      197      133         -        133        330 
Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions  (# 
of facilities) 

Nuclear Facility Completions *        (# 
of facilities) 

Remediation Complete 
(# of release sites)   
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through March 20, 2007.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0135 C.2.3.1.2.d 

GFS/I  
WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
GFS/GFI  
 
DE-AC06-
96RL13200, RL-
042, 1a(4) 

DOE will 
ensure the 
INL facility is 
ready to 
initiate receipt 
of the sodium-
bonded fuel 
Commitment: 
30 March 
2007 

      

GF0150 C.5.1.4.d 
GFS/I  

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.4, GFS/GFI 

A notice or 
letter 
identifying 
who is (are) 
responsible to 
be the 
Authority 
Having 
Jurisdiction 
(AHJ) as 
defined in 
NEC, and 
referenced in 
the Federal 
Register 
Volume 71, 
Number 27, 
page 6912, 
paragraph 2, 
and 
implemented 
through 
10CFR851 
Appendix A 
Item 10. 
Commitment: 
15 January 
2007 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through March 20, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0489 C.2.2.1.2.2.c 

DELIVERABLES/COMPLETIONS 
WBS 
4.1.2.2.2 
Maintain Safe 
and 
Compliant 
PFP 
Maintain 
Safe and 
Compliant 
Facilities, 
Systems, 
and Waste 
Sites at PFP 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLES

234-5Z roof 
repair 
completed. 
Commitment: 
31 March 2007
Planned: 31 
March 2007 

      

Waste Encapsulation and Storage Facility 
Update to Final Safety Analysis Report 

(FSAR) including Hazard Analysis data. Due: 
Annually 

CD0026 C.2.2.1.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 
4.1.2.3.1 
Maintain Safe 
and 
Compliant 
WESF 
Maintain 
Safe and 
Compliant 
WESF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3.1, 
DELIVERABLES

Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(FSAR) 
including 
Hazard 
Analysis data 
(2007) 
Planned: 15 
April 2007 

      

CD0502 C.2.3.1.2.c 
DELIVERABLES/COMPLETIONS 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
042, 1a(1) 
 
DE-AC06-
96RL13200, RL-
042, 1a(2) 

Mixed oxide 
test pins (ACO-
3 and FO-2) 
transferred to 
INL. 
Commitment: 
31 March 2007
Planned: 31 
March 2007 

  DOE will 
ensure that 
the INL facility 
is ready for 
receipt of the 
test pins 
Commitment: 
10 March 
2007 

  

Hanford Site Groundwater Monitoring Report 
Due: Annually in March 

CD0531 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES
 
DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES
 
DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES

Hanford Site 
Groundwater 
Monitoring 
Report (2007) 
Commitment: 
1 March 2007
Planned: 1 
March 2007 

      

CD0537 C.2.5.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.23 
200 ZP-1 
Operable Unit 
Remediate 
200-ZP-1 
Groundwater 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.4, 
DELIVERABLES

Pump size 
increased in 
200-ZP-1 
extraction wells 
299-W15-45 
and 299-W15-
47 to raise the 
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0536 C.2.5.4.c 

DELIVERABLES/COMPLETIO
NS 

WBS 4.1.7.11 100 
KR-4 Operable Unit
Remediate 100-
KR-4 
Groundwater 

• Soil & Water 
Remediation/Groundw
ater 

 DE-AC06-
96RL13200, 
C.2.5.4, 
DELIVERABLES 

Existing remedial 
action decision 
(pump and treat) 
to address small 
chromium plume 
at 100-K West 
Reactor area 
implemented 
Commitment: 
31 March 2007 
Planned: 31 
March 2007 

      

CD0543 C.2.6.1.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.1.7.1 
Groundwater/Vado
se Zone Integration
Manage and 
Integrate Hanford 
Site Groundwater 
Protection 

• Soil & Water 
Remediation/Groundwa
ter 

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES 

Revise the 
Groundwater 
Management 
Plan 
Commitment: 
31 March 2007 
Planned: 31 
March 2007 

      

CD0544 C.2.6.1.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.1.2.8.1 
Central Plateau 
Integration and 
Planning 
Develop Waste 
Site Remediation 
Optimization 

• Soil & Water 
Remediation/Groundwa
ter 

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 3a 

Provide a Central 
Plateau 
Remediation 
Project Execution 
Plan reflective of 
an integrated 
groundwater and 
source unit 
approach, 
including M-
15/M-16/M-20 
and Tank Farm 
vadose zone 
work scope 
Commitment: 
31 March 2007 
Planned: 31 
March 2007 

  DOE will 
provide 
written 
guidance on 
implementatio
n of DOE 
response to 
recommendati
ons in 
Conference 
Report 109-
275 
Commitment
: 31 October 
2006 

  

Existing DSA updated, including Hazard 
Analysis data Due: Annually 

CD0552 C.3.3.2.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.2.12 WIPP 
Certification 
Perform TRU 
Processing 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.3.2, 
DELIVERABLES Additional 268 

cubic meters 
(2400 cubic 
meters 
cumulative) of 
TRU/TRUM 
waste certified. 
Commitment: 
31 March 2007 
Planned: 31 
March 2007 

      

Department of Natural Resources Land Lease 
Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.2.6 200 
Area Liquid 
Effluent Facilities 
Maintain Safe & 
Compliant 200 
Area TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent Facilities 
Maintain Safe & 
Compliant 300 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources Land 
Lease Monitoring 
Report (Feb 
2007) 
Planned: 31 
March 2007 
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0574 C.3.11.c 

DELIVERABLES/COMPLETIO
NS 

WBS 4.2.10 
MLLW Treatment 
Treat MLLW 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11, 
DELIVERABLES

310 cubic meters 
(TBD cubic 
meters 
cumulative) of 
MLLW treated. 
Commitment: 31 
March 2007 
Planned: 31 
March 2007 

      

Meeting Minutes of the Quarterly Pension and 
Savings Committees meetings. Due: Quarterly 
following approval of the Committees Meeting 

Minutes.  

CD0582 C.4.2.19.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Meeting Minutes 
of the Quarterly 
Pension and 
Savings 
Committees 
meetings. (1st Qtr 
2007) 
Planned: 30 
March 2007 

      

CD0587 C.4.2.26.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.3.6 Real 
Estate and Site 
Planning 
Land 
Management 
(day-to-day) 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.26, 
DELIVERABLES

Summary list, 
including general 
information (e.g., 
location and size) 
and general 
description of the 
type of requests 
reviewed, for all 
site selection and 
excavation 
permits process 
and issued in the 
past 3 years. 
Commitment: 31 
March 2007 
Planned: 31 
March 2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material Control 
and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data 
Report (Mar 
2007) 
Planned: 12 
April 2007 

      

Nuclear Material Balance Report Due: MonthlyCD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIO
NS 

WBS 4.3.5.7 
Safeguards & 
Security Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES

Nuclear Material 
Balance Report 
(Mar 2007) 
Planned: 16 
April 2007 
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Category of Ending Inventory Report Due: 

Quarterly 
CD0120 C.4.2.41.c 

DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.6 
Material Control 
and Accountability 
Material Control 
and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Category of 

Ending 
Inventory 
Report (2nd Qtr 
2007) 
Planned: 16 
April 2007 

      

Status Report on DOE Findings Due: QuarterlyCD0116 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.7 
Safeguards & 
Security Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES 

Status Report on 
DOE Findings 
(2nd Qtr 2007) 
Planned: 10 
April 2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.1.1.3 
Water Compliance 
and Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance and 
Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Mar 
2007) 
Planned: 10 
April 2007 

      

Annual Non-radioactive Airborne Emissions 
Reports Due: Annually 

CD0150 C.5.1.1.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual Non-

radioactive 
Airborne 
Emissions 
Reports (2007)
Planned: 2 
April 2007 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report Due: Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Feb 
2007) 
Planned: 25 
March 2007 

      

RCRA Permit Class I Modification Notification 
Due: Quarterly 

CD0154 C.5.1.1.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES RCRA Permit 

Class I 
Modification 
Notification (2nd 
Qtr 2007) 
Planned: 3 
April 2007 
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Quarterly Update of the Startup Notification 

Report for Fluor Hanford Managed Facilities Due: 
Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Quarterly Update 
of the Startup 
Notification 
Report for Fluor 
Hanford Managed 
Facilities (2nd Qtr 
2007) 
Planned: 30 
March 2007 

      

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLET
IONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Unreviewed Safety Question Summary Report for 
each FH managed category 1,2, and 3 nuclear 

facilities Due: Annually 

     

Unreviewed Safety 
Question 
Summary Report 
for CSB (2006) 
Planned: 9 
January 2007 

      

Conference Management Report Due: Quarterly CD0270 C.5.3.1.c 
DELIVERABLES/COMPLET
IONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Conference 
Management 
Report (2nd Qtr 
2007) 
Planned: 10 April 
2007 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLET
IONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Contract Funds 
Status Report 
(Feb 2007) 
Planned: 26 
March 2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLET
IONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Depreciation 
Charges (Mar 
2007) 
Planned: 10 April 
2007 

      

Erroneous Payment Report Due: Quarterly CD0273 C.5.3.1.c 
DELIVERABLES/COMPLET
IONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Erroneous 
Payment Report 
(2nd Qtr 2007) 
Planned: 15 April 
2007 
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) Management & 

Reporting System (MARS) Due: Month-End 
Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Mar 2007) 
Planned: 10 
April 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.2 
Financial Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Mar 
2007) 
Planned: 10 
April 2007 

      

GFS/I Report Due: Quarterly CD0284 C.5.3.2.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.4 PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES 

GFS/I Report 
(2nd Qtr 2007) 
Planned: 15 
April 2007 

      

Project Hanford Management Contract Performance 
Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.4 PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Feb 2007)
Planned: 29 
March 2007 

      

Davis-Bacon Semi-Annual Enforcement Report 
Due: Semi-Annually by the 1st Friday of April and 

October 

CD0601 C.5.3.4.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES 

Davis-Bacon 
Semi-Annual 
Enforcement 
Report (1st half 
2008) 
Planned: 6 April 
2007 

      

TPA milestone status reports and statistics Due: 
Monthly 

TPA milestone 
status reports 
and statistics 
(Feb 2007) 
Planned: 15 
March 2007 

      

CD0604 C.5.9.7.c 
DELIVERABLES/COMP
LETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES 

TPA milestone 
status reports 
and statistics 
(Mar 2007) 
Planned: 15 

      


